



Erasmus+

---



**NETCHEM**



# Erasmus+



## Agenda overview. Goal and expected outcomes of the meeting. Overall technical and financial progress of the project

*Tatjana Anđelković*

*University of Nis Faculty of Science and Mathematics*

### ICT Networking for Overcoming Technical and Social Barriers in Instrumental Analytical Chemistry Education

Programme: Erasmus +  
Key action: Cooperation for innovation and the exchange of good practices  
Action: Capacity Building in Higher Education  
Acronym: NETCHEM  
Ref. No: 573885-EPP-1-2016-1-RS-EPPKA2-CBHE-JP





## Aims of the meeting

1. Overview of planned activities in all WPs till the end of Project
2. Overview of courses material, reviewing process, catalogue of courses
3. Overview of educational material from EU and SME
4. Report on the obtained equipment at PC institution
5. Forum
6. SQL data base
7. Hazardous pictograms for video material
8. Promo material



**Erasmus+**

---


## **Internet connection**

**UNI-GUEST**

**Password:9uni2018**




Erasmus+



# WP 2 – NETCHEM PLATFORM



Erasmus+



# Tasks for WP 2 till the end of Project

## DEV 2.4: Equipping PC institutions

To make Catalogue of all 6 reports collected from PC beneficiaries.

Responsible: UN – to publish Catalogue of all the obtained equipment after IQAT and EQAT and SC approvals



## Deliverable 2.4: Equipment

- 1. Contact persons at AL and SR institutions to send Report on obtained equipment by 14-sept-18 to Tatjana Andjelkovic, Branimir Jovancicevic (IQAT leader), Josef Caslavsky (EQAT leader) and Ivan Grzetic (SC leader).**
- 2. B. Jovancicevic to get the opinion regarding the quality of obtained and implemented equipment of each IQAT member (by e-mail) by 21-sept-18. The IQAT Report for this deliverable 2.4 should comprise: quality assurance check list (Annex Q8 - Check list for review of deliverable) generated and signed by B. Jovancicevic and e-mail responses by IQAT members to IQAT leader. Send Report to Ivana Kostic and T. Andjelkovic to be put on the web-site by 24-sept-18.**
- 3. J. Caslavsky to get the opinion regarding the quality of obtained and implemented equipment of each EQAT member (by e-mail) by 21-sept-18. The EQAT Report for this deliverable 2.4 should comprise: quality assurance check list (Annex Q8 - Check list for review of deliverable) generated and signed by J. Caslavsky and e-mail responses by EQAT members to EQAT leader. Send Report to Ivana Kostic and T. Andjelkovic to be put on the web-site by 24-sept-18.**
- 4. I. Grzetic to get the Approval and finally acceptance of the deliverable 2.4. of each SC member (by e-mail) by 21-sept-18. regarding quality of obtained and implemented equipment. The SC Report for this deliverable 2.4 should comprise: Annex MN2 generated and signed by I. Grzetic and e-mail responses by SC members to SC leader. Send Report to Ivana Kostic and T. Andjelkovic to be put on the web-site by 24-sept-18.**



# Erasmus+




## DEV 2.5: Training university staff for using Platform

- UoG in Oct 17
- UB in Dec 17 and
- UPMC in Oct 18 – organize Remote Access - Live connection (in real time) between CEA laboratory and NETCHEM classroom at UN (theory and application of High resolution mass spectrometry); video record of Remote access session





Erasmus+



# WP 3 – SQL BASED SYSTEM



## Tasks for WP 3 till the end of Project

### DEV 3.3: Loading of data based system

1. 1<sup>st</sup> Trial uploading the data base by all consortium - through INBOX.


Put 4 files (1 file: Description of your institution (.docx); 1 file: Description of 1 piece of equipment involved in NETCHEM project (ion-selective electrode, Winkler's bottle, mass spectrometer...) (.docx); 1 file: 1 person's CV involved in NETCHEM project (.docx); 1 file: Syllabus for 1 NETCHEM modified course (.docx)) into INBOX of your institution.

2. Dedicate 1 person from your institution (EU and PC) for loading of data through Database and send the name of the person to Darko Andjelkovic till Nis meeting in Sept 2018

UN	UNS	UB	UNIKG	AUT	UT
+	-	+	-	-	+
Darko Andjelkovic		Gordana Gajica	Milos	Iilir Lloha	Alda Kika



# Erasmus+




- **2nd trial loading of data through Database will be allowed only for limited number of people in Dec 2018**
- **Massive loading of data in Feb 2018**

## **DEV 3.4: SQL data base as a component of NETCHEM platform**

- **Deadline: Jan 2019**
- **Feedback from platform users in Feb 2019 (content of feedback – I. Stankovic, D. Andjelkovic, M. Milosevic, T. Andjelkovic; online organization - Ivana Kostic)**
- **Evaluation of feedback in March 2019 (Ivana Kostic)**
- **Optimization based on feedback (I. Stankovic, D. Andjelkovic)**



Erasmus+



# WP 4 – DELIVERY OF COURSES VIA NETCHEM PLATFORM



## A 4.1. Development of structure and content of courses via massive open on-line courses provider

## A 4.2. Development of structure and content of courses via web conferencing software

	No. of BSc courses	No. of MSc courses	No. of PhD courses	Total ECTS	Ready for reviewing
UN	1	10	8	131	15
UNS		6	4	95	8
UB		4	2	52	6
UNIKG		4	2	40	6
AUT		5	0		Not before 28-sept
UT		10	2	57	
<b>TOTAL</b>	<b>1</b>	<b>39</b>	<b>18</b>	<b>375</b>	



1. Movie on manual procedure in lab
2. **Remote access - Live connection (in real time) between lab and classroom**
3. Remote access with remote control of instrument

## Partner 1 – University of Niš

### Analytical Instruments available for remote access:

- GC-MS
- ESI-MS Decca
- ESI-MS Advantage
- HPLC + ESI-MS LTQ Orbitrap
- UV-VIS
- AAS
- Telescope Meade LX200-ACF 8"
- Lunt LS60THA Solar Telescope

Contact for remote session: Darko Anđelković

e-mail: [darko.andjel@outlook.com](mailto:darko.andjel@outlook.com)

## Partner 10 – University of Tirana

### Analytical Instruments available for remote access:

- AAS
- UV/VIS
- MEC 12B

Only 4 institutions  
provided equipment for  
Remote Access out of 14

## Partner 4 – Brno University of Technology

### Analytical Instruments available for remote access:

- Pegasus III (IVD)
- EVOQ GC-TQ System

## Partner 9 – Agricultural University of Tirana

### Analytical Instruments available for remote access:

- GC-MS
- AAS
- HPLC

## Provide instruments for Remote access - Live connection by Skype:

- **Partner 3** – University of Greenwich
- **Partner 5** – CEA
- **Partner 6** – University of Belgrade
- **Partner 7** – University of Novi Sad
- **Partner 8** – University of Kragujevac
- **Partner 11** – Analysis d.o.o.
- Partner 12 – Enološka stanica Vršac
- Partner 13 – Zlatiborac



## A4.3. Refereeing the courses content by EU experts

1. The final deadline for all courses to be ready for reviewing is **01-Oct-18.**

For edu-material for UNS the deadline for reviewing is **end of Sept.**

2. Each referee will get e-mail from Ivana Ivancev Tumbas with link to a specific file at the platform, that he is supposed to review.
3. The reviewing process should be finalized till **01-Nov-18.**



# Erasmus+



## A4.4. Defining rights, rules and mechanisms on protection of intellectual properties at NETCHEM platform

- **Milan Milosevic, Tatjana Andjelkovic and Darko Andjelkovic will set rights, rules and mechanisms on protection of IP at NETCHEM platform by 01-Oct-18.**
- **Milan Antonijevic to review this document up to 15-Oct-18.**
- **The document will be available at the web-site from 15-Oct-18 and discussed during Nis meeting in Sept 18.**
- **IQAT, EQAT and SC approval procedure will follow after 15-Oct-18 and to be finalized up to 15-Nov-18. All reports from IQAT, EQAT and SC should be visible at the web-site up to 15-Nov-18.**





## A4.5. Approval/Accreditation of modernized MSc and PhD Study Programmes by Faculty's Scientific-Teaching Councils/Commission for Accreditation and Quality Assurance

- Each PC institution coordinator should send Report about each NETCHEM modified MSc/PhD course whether it will be approved by appropriate body during the Project lifetime, or accredited during the Project lifetime or accredited after the end of Project.
- Indicate the planned date for accreditation that your institution will go through.
- This report should be sent to R. Kongoli (leader of the task 4.5) by 01-Oct-18.

Name of the course	Institution organizer	Will be approved during Project lifetime by TS council	Will be accredited during Project life time by National Accreditation Body	Will be accredited after Project lifetime by National Accreditation Body
Environmental Analysis	UN	Yes (June 2018)	No	Yes (2020)




## A4.6. Accreditation/approval of Continuous Professional Development courses by relevant bodies

Name of the CPD course	Institution organizer	Will be approved during Project lifetime by TS Council	Will be approved during Project lifetime by Center for Professional Development
Mass Spectrometry in Life Sciences	UN	No	Yes (Nov 18)

This report should be sent to R. Kongoli (leader of the task 4.5) by 01-Oct-18.



Erasmus+



## **A 4.7. Delivery of MSc/PhD courses via NETCHEM platform**


*October 2018 – June 2019*

## **A 4.8. Optimization of NETCHEM platform and courses based on the feed-back of enrolled participants (students, researchers, professionals)**

- 1. Define questionnaire for students about delivered courses by NETCHEM platform*
- 2. Define questionnaire for Summer School participants about delivered School by NETCHEM platform*
- 3. Evaluation based on feedback*
- 4. Optimization of platform based on feedback*



Erasmus+



# WP 5 – QUALITY PLAN



# Erasmus+



## QA meetings for the whole project time - WP 5

Meeting	Venue	Date	Realized	Reports done
IQAT 1 (combined with activity 1.2 + PCT1 meeting)	P7-UNS (Serbia)	27/03/17 – 29/03/17	YES	YES
EQAT 1 (combined with activity 1.3)	P1-UN (Serbia)	24/04/17 – 25/04/17	YES	YES
IQAT 2 (combined with activity 2.1 + PCT2 meeting)	P13-ZLT (Serbia)	04/07/17 – 05/07/17	YES	YES
INTERPROJECT COACHING	P9-AUT (Albania)	09/09/17 – 13/09/17	YES	YES
IQAT 3	P4-BUT (Czech)	16/10/18 – 18/10/18	NO	NO
EQAT 2 (combined with INTERPROJECT COACHING)	P7-UNS (Serbia)	26/11/18 – 27/11/18	NO	NO
IQAT 4	P8-UNIKG (Serbia)	24/01/19 – 25/01/19	No	No
EQAT 3 + IQAT 5	P4-BUT (Czech)	09/05/19 – 10/05/19	No	No
IQAT 6	P10-UT (Albania)	03/07/19 – 04/07/19	No	No




## Responsibilities for WP 5 in the 3<sup>rd</sup> Project year

Meeting	Venue	Date	Responsible partner
IQAT 3	P4-BUT (Czech)	16/10/18 – 18/10/18	UNIKG generates IQAT3 Report
EQAT 2 (combined with INTERPROJECT COACHING)	P7-UNS (Serbia)	26/11/18 – 27/11/18	BUT generates EQAT2 Report; UNS generates Interproject coaching report
IQAT 4	P8-UNIKG (Serbia)	24/01/19 – 25/01/19	UNIKG generates IQAT4 Report
EQAT 3 + IQAT 5	P4-BUT (Czech)	09/05/19 – 10/05/19	BUT generates EQAT3 Report; UNIKG generates IQAT5 Report
IQAT 6	P10-UT (Albania)	03/07/19 – 04/07/19	UNIKG generates IQAT5 Report



Erasmus+



# WP 6 - DISSEMINATION



Erasmus+



## Tasks for WP 6 till the end of Project

### DISS 6.1: Setting and updating of the Project website

Number of visits of the Project web pages is being monitored (monthly visits counter; statistical reports collected and archived by M. Milosevic and I. Kostic).

Responsible: UN

### DISS 6.2: Design, printing and publishing of promo material

Each PC institution to print promo material designed by UN or to design some new items (all promo items should be presented on the project web-site)

Responsible: UN

### DISS 6.3: Workshops at each PC University

Each PC institution should organize **3 Workshops** by the end of Project in Oct 2018, Jan 2019 and May 2019

Responsible: UT – to collect dates for the events and to give to Ivana Kostic dates to announce on the web-site; to inform Ivana Kostic about Workshop reports to upload on the web-site





## DISS 6.4: Open days at each PC University

Each PC institution should organize **1 Open day** by the end of Project in Sept 2019

Responsible: AUT – to collect dates for the events and to give to Ivana Kostic dates to announce on the web-site; to inform Ivana Kostic about Open days reports to upload on the web-site

## DISS 6.5: Round tables at PC universities

Each PC institution should have **4 Round tables** organized till the end of project (Nov 18, Dec 18, Jan 19, Feb 19)

Responsible: UNS – to collect dates for the events and to give to Ivana Kostic dates to announce on the web-site; to inform Ivana Kostic about Round tables reports to upload on the web-site

Institution	Realized	Reported
UN	no	
UNS	yes	yes
UB	no	
UNIKG	no	
AUT	no	
UT	no	



# Erasmus+



## **DISS 6.6: Summer School "MS in EFSC" at UN, 17. – 19. June 2019**

Deliverable: Summer School Proceeding

To establish the editorial team (selection of topics, printed or digital edition; distributed before school opens or after it has closed)

Responsible: UN – to organize the event; establish editorial board; make website of the School; prepare and publish the proceeding

## **DISS 6.7: Final Conference on EFSC on the NETCHEM platform at UB, 19. – 20. sept 2019**

Deliverable: Conference Proceeding

To establish the editorial team (selection of topics, printed or digital edition; distributed before school opens or after it has closed)

Responsible: UB – to organize the event; establish editorial board; make website of the Conference; prepare and publish the proceeding



## DISS6.8: Memorandum of utilization of NETCHEM platform

Privileges and access authorization to NETCHEM platform for consortium members and stakeholders;

Before the end of active period of the Project, it is expected that all project partners will sign:

- either the Agreement on educational, scientific and technical cooperation for Partner Countries (proposal is in Attachment 3 of Dissemination plan) or
- Agreement on educational, scientific and technical cooperation for all Project partners (proposal is in Attachment 4 of Dissemination plan).

**Responsible: UoG – organize signing and adjusting the Agreement toward the requirements of each beneficiary up to Jan 2019.**

- **Report on DISSEMINATION PLAN for 2017-2018**  
**Responsible: BUT**
- **Make DISSEMINATION PLAN for 2018-2019**  
**Responsible: BUT; up to end of Sept the first version**




## DISSEMINATION PLAN for 2017-2018

No.	Title of action	Type of action	Organizer	Language	Place	Date	Expect. No. of particip.	Realised
1	Analysis of Organic Compounds	Seminar	2Theta Comp.	Czech, Slovak	Lednice, CR	16.-18.10.2017	75	
2	Konferenca e shkencave të natyrës dhe teknologjisë	Conference	UT	Albanian	Tirana	17.-18.11.2017	> 50	
3	EMEC 18 – 18 <sup>th</sup> European Meeting on Environmental Chemistry	Conference	ACE	English	Porto, Portugal	26.-29.11.2017	230	
4	Metodologjia dhe kërkimi shkencor: traditë dhe risi	Conference	Albanian Young Academy	Albanian	Tirana, Albania	4.-5.12.2017	> 50	
5	NETCHEM Belgrade Meeting	Workshop	NETCHEM+ UB	English	Belgrade, Serbia	4.-8.12.2017	> 50	
6	3. International Conference on Raw Materials to Processed Foods	Conference	Cukurova University	English	Antalya, Turkey	11.-13.4.2018	> 50	
7	European Biotechnology Progress	Conference	Not known	English	Athens, Greece	26.-28.4.2018	> 50	
8	ENVIROCHEM	Conference	Serbian Chemical Society	English, Serbian	Serbia	2018	> 50	+
9	Chemistry and Life	Conference	Faculty of Chem. BUT	English, Czech, Slovak	Brno, CR	10.-13.9.2018	120	




Erasmus+



# WP 7 - MANAGEMENT



## Project Timeline for WP 7 in the 3<sup>rd</sup> Project year





## Project management meetings for the whole project time - WP 7

Meeting	Venue	Date	Realised	Reports done
PMT 1	P1-UN (Serbia)	09/01/17 – 10/01/17	YES	YES
PCT 1 (combined with activity 1.2 + 5.1 + 7.2)	P7-UNS (Serbia)	27/03/17 – 29/03/17	YES	YES
PMT 2 + SC 1	P8-UNIKG (Serbia)	10/04/17 – 11/04/17	YES	YES
PCT 2 (combined with activity 2.1 + 5.1)	P12-ESV (Serbia)	04/07/17 – 05/07/17	YES	YES
PCT 3 (combined with activity 2.5)	P6-UB (Serbia)	05/12/17 – 08/12/17	YES	YES
PMT 3 + SC 2 (combined with activity 4.1 + 4.2 + 4.4)	P4-BUT (Czech)	03/09/18 – 06/09/18	YES	In progress
PCT 4 (combined with activity 3.2 + 5.1)	P4-BUT (Czech)	16/10/18 – 18/10/18	No	No
PCT 5	P6-UB (Serbia)	18/12/18	No	No
PMT 4 + SC 3 (combined with activity 5.3)	P10-UT (Albania)	12/03/19 – 13/03/19	No	No
PCT 6	P8-UNIKG (Serbia)	24/06/19	No	No



## Responsibilities for WP 7 in the 3<sup>rd</sup> Project year

Meeting	Venue	Date	Realised	Reports done
PMT 3 + SC 2 (combined with activity 4.1 + 4.2 + 4.4)	P4-BUT (Czech)	03/09/18 – 06/09/18	yes	In progress - (AUT generates PMT3 report, UNS generates SC2 report)
PCT 4 (combined with activity 3.2 + 5.1)	P4-BUT (Czech)	16/10/18 – 18/10/18	No	No (UB generates PCT4 report)
PCT 5	P6-UB (Serbia)	18/12/18	No	No (UB generates PCT5 report)
PMT 4 + SC 3 (combined with activity 5.3)	P10-UT (Albania)	12/03/19 – 13/03/19	No	No (AUT generates PMT4 report, UNS generates SC2 report)
PCT 6	P8-UNIKG (Serbia)	24/06/19	No	No (UB generates PCT6 report)





## Consortium meetings until the end of project

No.	Venue country	Venue city	First meeting day	Last meeting day	Participants	Activity
1	Czech Republic	Brno	03-Sep-18	06-Sep-18	2 persons from UoG, CEA, UNS, UNIKG, AUT, UT, AQ; 3 persons from UN, UB	A 4.1.: Development of structure and content of courses via massive open on-line courses provider; A4.2.: Development of structure and content of courses via web conferencing software; A4.4.: Defining rights, rules and mechanisms on protection of intellectual properties at NETCHEM platform; A7.1. Overall project management and coordination; A7.3. Steering Committee meetings (SC2 meeting, PMT3 meeting)
2	Serbia	Nis	24-Sep-18	25-Sep-18	1 person from UB, UNS, UNIKG, AUT, UT, ANL, ESV, ZLT; 2 persons from AQ, UoG, BUT, CEA	A3.1. Creation of SQL based system for EFSC Data collection, case studies and professionals' discussion forum
3	Czech Republic	Brno	16-Oct-18	18-Oct-18	4 persons from UN; 3 persons from UB; 2 persons from UNS, UNIKG, AUT, UT	A3.2. Optimization of SQL based system based on the feed-back of enrolled participants (students, researchers, professionals); A5.1. Internal quality monitoring; A7.2. Project management at Partner Country level (PCT4 meeting, IQAT3 meeting)
4	France	Paris	22-Oct-18	25-Oct-18	2 persons from UoG and 2 from BUT, BUT; 3 persons from UN, UB, UNS, UNIKG, AUT, UT.	Activities 2.5 and 3.1; During the visit training for university staff to manage with courses at the platform, to download the course content, to create the course outline will be done. Outlines and general methodology of usage of SQL. UPMC as host institution will provide IT classroom for the meeting.
5	Serbia	Novi Sad	26-Nov-18	27-Nov-18	1 person from: UN, UB, UNIKG, AUT, UT, AQ, UoG, BUT, CEA	A5.3. Inter-project coaching (AL and EU partners only 1 day); EQAT2 meeting
6	Serbia	Belgrade	18-Dec-18	18-Dec-18	1 person from: UN, UNS, UB, UNIKG, AUT, UT, ESV, ZLT	A7.2. Project management at Partner Country level (PCT5 meeting)
7	Serbia	Kragujevac	24-Jan-19	25-Jan-19	1 person from: AQ, UoG, BUT, CEA, UNS, AUT; 2 persons from: UN, UB, UT	Activity 5.1. Internal quality monitoring; (IQAT4 meeting)
8	Albania	Tirana	12-Mar-19	13-Mar-19	1 person from: UN, UB, UNS, UNIKG, ANL, ESV, ZLT	A5.3. Inter-project coaching; A7.1. Overall project management and coordination; A7.3. Steering Committee meetings (SC3 meeting, PMT4 meeting)
9	Czech Republic	Brno	09-May-19	10-May-19	1 person from UoG, CEA, UPMC, UN, UB, UNS, UNIKG, AUT, UT, ANL, ESV, ZLT	1. EQAT3 meeting; 2. IQAT5 meeting
10	Serbia	Nis	17-Jun-19	20-Jun-19	2 persons from: AQ, UoG, BUT, CEA; 3 persons from: UB, UNS, UNIKG, AUT, UT, ANL, ESV, ZLT	A6.6. Summer School "Mass Spectrometry in EFSC" at University of Nis
11	Serbia	Kragujevac	24-Jun-19	24-Jun-19	1 person from: UN, UB, UNS, AUT, UT, ANL, ZLT	A7.2. Project management at Partner Country level (PCT6 meeting)
12	Albania	Tirana	03-Jul-19	04-Jul-19	1 person from: UN, UPMC, UoG, BUT, UB, UNS, UNIKG	A5.1. Internal quality monitoring (IQAT6 meeting)
13	Serbia	Belgrade	19-Sep-19	20-Sep-19	3 persons from UN, UNS, UB, UNIKG, AUT, UT; 2 persons from AQ, UoG, BUT, CEA, ESV, ZLT	A6.7. Final Conference on EFSC through NETCHEM platform



## Task leaders responsible for coordinating the development of the deliverable(s) according to the deliverable template

Work package	No.	Activity	Task Leader	Participating partners
Preparation	1.1.	Analysis of EU partners Knowledge/Skills/Practice in using OER/WARIAL in EFSC	UPMC	EU partners
	1.2.	Analysis of PC partners Knowledge/Skills/Practice in using OER/WARIAL in EFSC	UNS	PC partners
	1.3.	Defining the required competences and technical background for using OER/WARIAL in EFSC for PC universities	UN	All partners
Development	2.1.	Feasibility assessment and conceptual design of SQL based system for EFSC data collection, case studies and professional's discussion forum	UN	PC partners
	2.2.	Defining instructions for setting WARIAL networking for courses utilizing web conferencing software	(CEA) UN	All partners
	2.3.	Defining instructions for publishing courses utilizing massive open on-line courses provider	UoG	All partners
	2.4.	Equipping PC institutions with technical support for forming NETICHEM platform	UN/UT	PC partners
	2.5.	Training the university staff for using massive open on-line courses platform and WARIAL networking	UNS	All partners



# Erasmus+



Development	3.1.	Creation of SQL based system for EFSC Data collection, case studies and professionals' discussion forum	UoG	All partners
	3.2.	Optimization of SQL based system based on the feedback of enrolled participants (students, researchers, professionals)	BUT	PC partners
	3.3.	Implementation of optimized SQL based system as web-accessible standalone application	(CEA) UN	All partners
	3.4.	Setting of SQL based system connectivity as a component of NETICHEM platform	UoG	All partners
Development	4.1	Development of structure and content of courses via massive open on-line courses provider	UPMC	PC partners
	4.2.	Development of structure and content of courses via web conferencing software	(CEA) UN	PC partners
	4.3.	Refereeing the courses content by EU experts	BUT	EU partners
	4.4.	Defining rights, rules and mechanisms on protection of intellectual properties at NETICHEM platform	UoG	All partners
	4.5.	Approval/Accreditation of modernized MSc and PhD Study Programmes by Faculty's Scientific-Teaching Councils/Commission for Accreditation and Quality Assurance	AUT	PC partners
	4.6.	Accreditation of Continuous Professional Development courses by relevant bodies	UN	PC partners



	4.7.	Delivery of courses via NETCHEM platform	UB	PC partners
	4.8.	Optimization of NETCHEM platform and courses based on the feed-back of enrolled participants (students, researchers, professionals)	UT	All partners
Quality Plan	5.1.	Internal quality monitoring	UNIKG	PC partners
	5.2.	External quality monitoring	UPMC	EU partners
	5.3.	Inter-project coaching	UNS	All partners
Dissimination	6.1.	Setting and updating of Project site	UN	All partners
	6.2.	Design, printing and publishing of promo material	UN	PC partners
	6.3.	Workshops at each PC university	UT	PC partners
	6.4.	Open days at each PC university	AUT	PC partners
	6.5.	Round tables in enterprises	UNS	PC partners
	6.6.	Summer School "Mass Spectrometry in EFSC" at University of Nis	UN	PC partners
	6.7.	Final Conference on EFSC through NETCHEM platform	UB	PC partners
	6.8.	Defining <u>privileges</u> and <u>access authorisations</u> to NETCHEM platform for <u>consortium</u> members and stakeholders	<u>UoG</u>	All partners
Management	7.1.	Overall project management and coordination	AUT	All partners
	7.2.	Project management at Partner Country level	UB	PC partners
	7.3.	Steering Committee meetings	UNS	PC partners
	7.4.	Interim and Final reports preparation	<u>UoG</u>	All partners