



Funded by the
Erasmus+ Programme
of the European Union



NETCHEM

Work shop 6

Overview of NETCHEM activities and deliverables

Branimir Jovančičević, Gordana Gajica

Belgrade, 15/10/2019

| Work package | No. | Activity | Deliverables |
|---------------------|------|---|--|
| WP1 PREP | 1.1. | Analysis of EU partners Knowledge/Skills/Practice in using OER/WARIAL in EFSC | Report on EU Practice in using OER and Instrumental Analysis |
| | 1.2. | Analysis of PC partners Knowledge/Skills/Practice in using OER/WARIAL in EFSC | Report on PC Practice in using OER and WARIAL |
| | 1.3. | Defining the required competences and technical background for using OER/WARIAL in EFSC for PC universities | Assessment and proposal of procedures for using OER and WARIAL in EFSC |

| Work package | No. | Activity | Deliverables |
|--------------|-----------|---|---|
| WP2 DEV | 2.1. | Feasibility assessment and conceptual design of SQL based system for EFSC data collection, case studies and professional's discussion forum | Conceptual design of SQL based system for EFSC Data |
| | 2.2. | Defining instructions for setting WARIAL networking for courses utilizing web conferencing software. | Guidelines for courses publishing by WARIAL networking |
| | 2.3. | Defining instructions for publishing courses utilizing massive open online courses provider | Guidelines for courses publishing by OER |
| | 2.2.&2.3. | <u>Upustva za objavljivanje kurseva koristeci OER i WARIAL u okviru NETHEM platforme</u> | |
| | 2.4. | Equipping PC institutions with technical support for forming NETICHEM platform | <u>Report on purchased equipment</u> |
| | 2.5. | Training the university staff for using massive online courses platform and WARIAL networking | <u>Training material for usage of NETCHEM platform training sessions at UoG UB and UPMC</u> |

| Work package | No. | Activity | Deliverables |
|--------------|------|---|--|
| WP3 DEV | 3.1. | Creation of SQL based system for EFSC Data collection, case studies and professionals' discussion forum | Start version of SQL based system |
| | 3.2. | Optimization of SQL based system based on the feed - back of enrolled participants (students, researchers, professionals) | Optimized SQL based system |
| | 3.3. | Implementation of optimized SQL based system as web -accessible standalone application | <u>Loading of data to SQL based system records</u> |
| | 3.4. | Setting of SQL based system connectivity as a component of NETICHEM platform | |

| Work package | No. | Activity | Deliverables |
|--------------------|------|---|---|
| WP4 DEV | 4.1 | Development of structure and content of courses via massive open on-line courses provider | Teaching material |
| | 4.2. | Development of structure and content of courses via web conferencing software | Teaching material |
| | 4.3. | Refereeing the courses content by EU experts | Referee reports |
| | 4.4. | Defining rights, rules and mechanisms on protection of intellectual properties at NETCHEM platform | Agreement on protection of intellectual properties at NETICHEM platform |
| | 4.5. | Approval/Accreditation of modernized MSc and PhD Study Programmes by Faculty's Scientific-Teaching Councils/Commission for Accreditation and Quality Assurance or | Approved/accredited modernized MSc and/or PhD Study Programmes |
| | 4.6. | Accreditation of Continuous Professional Development courses by relevant bodies | Approved/accredited CPD courses |
| | 4.7. | Delivery of courses via NETCHEM platform | Modernized courses delivered via NETICHEM platform |
| | 4.8. | Optimization of NETCHEM platform and courses based on the feed-back of enrolled participants (students, researchers, professionals) | Optimized NETICHEM platform and courses |

| Work package | No. | Activity | Deliverables |
|--------------|-----------------------------|-----------------------------|---------------------------------|
| WP5 QP | 5.1. | Internal quality monitoring | 6 Internal quality reports |
| | 5.2. | External quality monitoring | 3 External quality reports |
| | 5.3. | Inter-project coaching | 2 Inter-project meeting minutes |
| | Internal quality monitoring | | |

| Work package | No. | Activity | Deliverables |
|---------------------|------|--|--|
| WP6 DISS | 6.1. | Setting and updating of Project site | Updated web-site |
| | 6.2. | Design, printing and publishing of promo material | Printed and published promo material |
| | 6.3. | Workshops at each PC university | 36 Workshops delivered |
| | 6.4. | Open days at each PC university | 6 Open days at PC universities |
| | 6.5. | Round tables in enterprises | 18 Round tables at PC universities |
| | 6.6. | Summer School “Mass Spectrometry in EFSC” at University of Nis | Summer School proceeding |
| | 6.7. | Final Conference on EFSC through NETCHEM platform | Conference proceeding |
| | 6.8. | Defining privileges and access authorisations to NETCHEM platform for consortim members and stakeholders | Memorandum of utilization of NETICHEM platform |

| Work package | No. | Activity | Deliverables |
|--------------------|---|---|----------------------------------|
| WP7 MEN | 7.1. | Overall project management and coordination | Overall project well managed |
| | 7.2. | Project management at Partner Country level | Project well managed at PC level |
| | 7.3. | Steering Committee meetings | 3 Steering Committee reports |
| | 7.4. | Interim and Final reports preparation | Interim and final reports |
| | <u>NETCHEM Project Management Program</u> | | |

Thank you for your attention!!!