

Deliverable for Activity 6.2.

Date	16/05/2017 (from the beginning up to 7 th month of Project implementation)
Author(s)	Tatjana Anđelković, Ivana Kostić, Darko Anđelković, Ivana Madić
Institution	University of Niš

Description of the work done

Promo material was defined by BUT & UN.

Printing of promo material was organized for Kick-off meeting (9th – 10th Jan 2017) and for Nis meeting (24th – 25th April 2017).

At the Kick-off meeting in January 2017 rollers, pens, files and notebooks were distributed to every Kick off meeting participant.

In April 2017 at Nis meeting, pens (13 institutions x 20 pieces), files (13 institutions x 20 pieces), notebooks (13 institutions x 20 pieces), posters (13 institutions x 2 pieces), rollers (4 pieces) and brochures (13 institutions x 50 pieces) were printed. Posters (13 institutions x 2 pieces) and rollers (4 pieces) were distributed to partners during Niš meeting in April 2017. Pens (13x20), files (13x20) and notebooks (13x20) will be distributed to every NETCHEM partner in May 2017.

For all partners promo material was paid by UN.

Promo material will be used for Work shops that should be organized at PC HEIs in May 2017.

There are photos of promo material on the following pages of the document.



Picture 1. NETCHEM files, pens, flyers and brochures



Picture 2. NETCHEM file



Picture 3. NETCHEM brochure



Picture 4. NETCHEM flyers and pens



Picture 5. NETCHEM roller with other printed promo material (pens, files, brochures, flyers)